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Project Update

The 120th Avenue Connection project is
jointly sponsored by the Colorado Depart-
ment of Transportation (CDOT) and the City
and County of Broom-
field and being con-
structed by the design-
build team of Edward
Kraemer & Sons, Inc.
and HNTB. The $23
million project began in
September 2009 and is
30 percent complete.
Upon completion, expected in September
2010, the project will accommodate existing
and forecasted east-west through-traffic,
reduce out-of-direction travel, and alleviate
traffic congestion. In addition to a concrete
roadway, the project includes additional
width for sidewalks, bike lanes and future
turn lanes.

Roadway excavations have been com-
pleted along the new 120th Avenue align-
ment and structural fill earth work will begin
this month and continue through early May.
Concrete paving for the new roadway is
expected to begin in May. The RTD Park n’
Ride is scheduled to relocate in May, allow-
ing reconstruction of intersection 120th
Avenue and Wadsworth Parkway to begin.

SLOW FOR THE
CONE ZONE

The following is an overview of project pro-
gress:

Bridge Structure Spanning US 36: The
west bridge abutment is complete and cen-
ter pier work has begun. The caissons,
columns and pier cap are being constructed
at night, requiring a closure of one inside
(left) lane in each direction, 9 p.m. until

5 a.m., Monday through Friday, to accom-

modate equipment and personnel. This
work is scheduled to continue through the
first week in February.

this structure which will form a portion of the
new 120th Avenue will continue into the

Beginning in late February, bridge girder
erection and decking operations will require
full nighttime closures of US 36, one direc-
tion at a time, 9 p.m. until 5 a.m., Monday
through Friday until operations are com-
plete.

Additionally, retaining wall work is underway
and can be seen at either end of the bridge
spanning US 36. Two distinct retaining
walls are being constructed; the wall on the
west is a soil nail wall constructed from the
top down, while the wall on the east is a
basket wall constructed from the bottom

up. Both walls will be faced with precast
concrete panels varying in height from

20 to 36 feet.

The completed pre-cast arch structure

spring. The sanitary sewer and waterlines
along the former Allison Street have been
realigned along the new Commerce Street
extension. These tie-ins will be complete
by the end of January and construction of
Commerce Street north of existing 120th
Avenue will begin in February.

Realignment of Old Wadsworth Boule-
vard approximately 500 feet to the west
from the current intersection at 119th
Avenue, intersecting the new 118th Ave-
nue to the south: Roadway subgrades and
drainage lines are 90 percent com-

plete. Curb, gutter and sidewalk (flatwork)
construction is scheduled to begin soon,
weather permitting, with asphalt paving
scheduled to begin in early April.

The west soil nail wall

Commerce Street extension from the
existing terminus at Park Street to
approximately 1/2 mile to the south:
Earthwork, excavation, and utility work are
substantially complete. Within the month,
construction of slopes and embankments to
support the roadway will begin and continue
through spring.

118th Avenue from the existing Allison
Street to the newly realigned Wadsworth
Boulevard: Allison Street, from 119th Ave-
nue to 1/4 mile north of 116th Avenue, is
closed. The paving of the cul-de-sac on
Allison Street is an- /\

or

ticipated this spring.
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The pre-cast arch structure over the
Commerce Street extension was com-
pleted in December, as scheduled. Earth-
work to construct slopes and large fills over
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Project Contact Information

John Schwab CDOT Project Manager

Project Hotline 303-429-5717

Kassie Watson, Construction Project Manager

Edward Kraemer & Sons

Burt Knight, Broomfield City Engineer
303-438-6392

Sarah Gohde, Public Information Coordinator

Regnier & Associates

Debra Baskett, Broomfield Transportation Manager
303-438-6385

Construction Hours - Monday through Friday
Daily: 7 a.m. until 7 p.m. Nightly: 9 p.m. until 5 a.m.

Office Hours - 8 a.m. until 5 p.m.

For additional project information, please visit our website @ www.coloradodot.infoprojects/120AvenueConnection
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